—

de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
(908) 735-2132 FAX

November 10, 2005

Mr. Peter Mannino VIA FAX AND U.S. MAIL
United States Environmental Protection Agency

New Jersey Remediation Branch

Emergency & Remedlal Response Division

290 Broadway, 19" Fioor

New York, NY 10007 1866

RE: ComelI-DublIler Electronics Superfund Site - South Plainfield, NJ
OU 3 RI/FS Progress Report No. 3

Dear Mr. Mannino:

On behalf of Dana Corporation and pursuant to Paragraph 41 of the Administrative
Settlemént-Agreement and:Qrder on Consent (“Settlement Agreement”), enclosed please
find Progress Réport N.O 3 Thls report cpvers the perlod from October 1, 2005 through
October 31 2005 t e :
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Very truly yours“'- L

de max:mls, mc

ﬂw&ﬂmg e s

William J. Lee

cc:  Gary DiPippo, HydroQual, Inc.
- Michael Last, Esq.
Mark Nielsen, Environ Corporation
Bruce Thompson, de maximis, inc.
244 jsa Wiirster, Esq., Dana Corporation
T ’-’Garaﬁ £lanagan; Esq.,.USEPA Regional Counsel .
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Cortland, NY - St. Charles, IL - Sa’ﬁsota, FL - Houston, TX « Windsor, CT - Waltham, MA

Richn;ond, CA - Allentown, PA : Clinton, NJ - Greensboro, GA - Knoxville, TN - Farmington Hills, Ml - Riverside, CA
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Description of the Actions Taken Toward Achieving Compliance with the Settlement
Agreement Since the Previous Report:

e Presented the Site Conceptual Medel to representatives of US EPA, TetraTech
(EPA Contractor) and the Middlesex Water Company, at an October 18, 2005
meeting, in accordance with paragraph B.7 of the Statement of Work.

e Continued with efforts to complete the well inventory with emphasis on water
supply wells operated now or formerly by the Middlesex Water Company.
Middlesex Water Company has not assisted with the acquisition of data (e.g., flow
records) and, therefore, efforts focused on identifying water allocation permits
issued by the NJDEP and identifying available records under these permits. A visit
to NJDEP was scheduled to review available records and collect data.

o Continued compiling data and locating wells on a éite map from the well inventory
~ received from the NJDEP.

e Requested an abandoned wells record search from the NJDEP.

Summary of all Results of Sampling, Tests or Other Data Received or Generated
Since the Previous Report:

o None.
Completed Deliverables Since the Previous Report:
e None.

Actions Planned Prior to Submittal of Next Two Reports:

¢ Completion of well inventory.

o ‘Upon receipt, respond to EPA comments on the Preliminary Conceptual Site Model
and revise and resubmit the Conceptual Site Model, as applicable, per EPA
comments.
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Obtain EPA approval to proceed and initiate RI/FFS Work Plan.

Percentage Completion:

Not applicable.

Delays Encountered or Anticipated:

PR No 3

The previous progress report presented concerns about possible delays in
completion of the well inventory. EPA had taken steps to mitigate these delays by
inviting Middlesex ‘Water Company to the CSM meeting however, this did not
prompt Middlesex Water to provide water supply well data. To properly understand
groundwater flow and contaminant distribution in the Site area will require an
understanding of current and historic pumping from Middlesex Water Company
wells, particularly those in the Spring Lake system. This will involve researching
records on both existing and previously abandoned wells, and doing so through
NJDEP records because Middlesex Water indicated that it prefers the data be
collected from available public records. Therefore, the well records inventory will
not be completed on the originally planned schedule as a part of the preliminary
CSM. The extent of delay in completing the well inventory is still unknown because
it will depend on the completeness and quality of the NJDEP records and the
responsiveness of the NJDEP in providing access to requested information.
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